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To:

From:
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KAISER ¢ HILL
COMPANY
MEMORANDUM
February 6, 2002 Minutes are unclaseiffe
NOT UCNI: yZ L/ 4+
Jan Robbins 0 Z’//’U ¢

Pam Arnold

Subject:  WEEKLY STATUS MEETING DOE/LRA for February 6, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand K. Kunert J. Hindman D. Ward
P. Arnold L. Langlois F. Gerdeman

K. Daniels J. Long M. McGrory

D. Foss D. Onyskiw W. Moe

K. Harms G. Tasset D. Shelton

In addition to the attached status, the following was discussed:
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Action Items (a new addition to the minutes) were reviewed from last week’s
minutes. ltems were completed with the exception of satisfactorily addressing
the calculations indicating the volume of air/liquid required to clear the PWTS
lines. A meeting was scheduled for 3:30 Wednesday, February 6, to discuss the
issue among the engineer, DOE, and CDPHE interested parties.

Onyskiw noted that there appeared to be a disconnect between RISS and 371/4
regarding the status of the PWTS at transfer (i.e., remediation of sludge, rinsing,
cleaning, etc.). A meeting was scheduled between RISS and 371/4 for 2/7/02 at
which this issue will be discussed and the results reported at next week’s
meeting.

Incorporated into these minutes is a memorandum from Harms to McGrory dated
2/5/02 regarding “Plan of Action to Transfer PWTS to RISS — KLH-001-02.
Onyskiw asked when work was expected to begin that is scoped in the 400 and
800 packages. McGrory responded that work was not yet scheduled since the
packages were not complete, but that sufficient time to review the packages
would be allotted to the State prior to beginning work. McGrory also indicated
that work might begin first on the 800 package.

Hindman asked whether or not the DOP indicated that the 231 tanks were to go
to RCRA stable. Foss answered in the affirmative. (in checking the DOP,
Section 6.2.1 does indicate that B374 would take tanks 231 A & B to RCRA
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10.

Stable) Note: Long indicated that the DOP was written prior to decisions about
the AWTS.

Arnold proposed a method to be used to notify the State and track pipe removal
that is ancillary to regulated units. Pipe will be removed using room walls as the
boundary. Set and room numbers will identify pipe in the status matrix (an
integral part to these minutes). Completion of removal, characterization, and
closure selection will be reported in the status column of the matrix similar to tank
or glovebox closure (as an example). A closure package will be prepared (again
similar to glovebox closure) and maintained in the EM files that tracks the
material removed, the container into which it was packaged, date removed, etc.
This method of tracking coincides with the tank Inspection logs in terms of room
boundary identification. Inspections will be discontinued in rooms once piping
has been removed. The ancillary piping within the room boundaries will be
considered “closed” as a RCRA partial unit. Arnold solicited and gained
agreement of this method from Hindman.

Gerdeman indicated that Ed Pietch would not be returning to B371/4 as the DOE
representative in the foreseeable future and Gerdeman would continue in that
role.

Gerdeman suggested that the Project’s schedule should reflect both DOE and
State activities (e.g., work package reviews) to help facilitate the consultative
process. An action item was added for next week to include schedule line items
as Gerdeman recommended.

Arnold reiterated for the attendees that any transmittal to the State is
automatically also submitted to DOE.

Arnold discussed the addition of document classification to the meeting minutes;
it will be incorporated at the top of the transmittal memo (this document) and will
be accompanied by an approval E-mail from Site Classification each week for the
Administrative Record.

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

1.

End

Harms to forward the 800 package to DOE and State in the next couple of
working days, as soon as the recently received comments have been
incorporated.

Ward is to provide additionally requested information from Hindman regarding
PWTS engineering drawings that indicate elevations (for low points). The
information is to evaluate assumptions regarding the system’s low points and
potential for sludge.

Long is to provide to Onyskiw a copy of the RISS/371-4 meeting minutes from
several weeks ago in which the transfer of the PWTS to RISS was discussed and
action items were assigned. Included will be an update as to the status of the
action items.

McGrory is to provide the 231A sludge removal strategy to Hindman (i.e., what
contractor will perform the work, etc.)

McGrory is to incorporate both the State and DOE activities into the Project’s
schedule (to facilitate the consultative process)

371/4 Project
WEEKLY STATUS MEETING DOE/LRA for January 23, 2002



Date:
To:
From:
Subject:
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KAISER e HILL
COMPANY

MEMORANDUM

February 5, 2002

Mike McGrory, Facility Manager, B371/3

Kerry Harms, B374 Operations Manager

Plan of Action to Transfer PWTS to RISS ~YKLH-001-02

The current plan for finalizing the blowdown and turnover of the site PWTS piping is as follows.

PWTS piping blowdown with low-pressure air efforts will start with either the 400 area or the
800 area, whichever package is ready for performance first, after a reasonable time period to
allow comment by CDPHE. If the 800 area package becomes available during work on the
400 area, we will shift to working the 800 area, because it has higher priority. That is the only
blowdown required prior to installing the jumper modification in Valve Vault 12 (breaks the
High Level line and connects it to the Reverse Flow line). The other PWTS lines fed by other
areas can still be blown down to B374.

Blowdown performance from remaining lines (Laundry line, Reverse Flow line) will culminate
with a grab sample of the fluid after it enters B374, if adequate fluid is available to sample.
Analysis results for these samples (if taken) will be provided to RISS. The Laundry Line still
requires installation of a tap in room 2804 (WPF submitted).

The blowdown packages will include provisions to isolate PWTS lines after blowdown by
locking valves.

The AWTS group will continue to use the High Level line from the 700 area PWTS for
transfers to 231B, therefore B374 plans no further action for that line after 231B is transferred
to AWTS. Tank 231B will not be transferred to AWTS until sludge yemoval and rinsing is
completed. The subcontractor is setting up sludge removal equipment and completion of
sludge removal anticipated by February 28". B374 will provide full time coverage of this
subcontracted work.

After 231B tank is shifted to AWTS operation, a modification will be performed to allow
pumping the D811A & B tanks in B374 directly to 231B to facilitate removal of waste water
from B371 (i.e. D717A & B and D718).

In order to demonstrate RCRA stable conditions in the PWTS lines in the 400 area,
calculations performed show that <1% sludge remains in the 400 area Low Level Line. A
similar approach toward RCRA Stable conditions in other PWTS lines is currently working.

B374 will turnover D231A to RISS, drained as far as practicable using normal methods.

These plans have been agreed to by the AWTS lead (Cameron) from RISS project during our many
integration meetings.

Cc: file
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B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
February 6, 2002

AGENDA

INTRODUCTION — Pam Arnold, X6035, Pager 303-212-4835
D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-212-2146
Liquids Draining

Tank Deactivation

Glovebox Deactivation

CSV Deactivation

Special Projects

- Cerium Nitrate

- MAA/PA Closure

e B374 Deactivation

Presenter — Jim Floerke, X2850, Pager 303-212-329
¢ Special Projects

~  Cleanup

~  Breathing Air
e Sets 7, 24, and Status

ENVIRONMENTAL — Pam Armold, X6035, Pager 303-212-4835
AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-212-3426

Revision: 02/11/02



D&D Summary (AAC)
Week Ending 2/1/02

Non-actinide Liquid Draining

Continuing to develop Set 6 strategy.

Tanks

Set 3 (3517) Raschig Ring package started this week. Cerium decon and D&D ready packages are
ready-to-work. (1AC103AT00)

Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet SCO
requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); cerium decon
and D&D ready packages are ready work. (1AD104AH00)

Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. The 2307 line
isolation package started and may finish this week; the 2317 electrical line isolation package is
complete; the mechanical line isolation package is ready to work. The work package for 2319 is in
Engineering. (1AC113AT00)

Set 15 (2223) line isolation walkdown complete; package in planning.

Gloveboxes

No GB deactivation is scheduled at this time.

CSv

/0 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need
for crate drop and XYZ traverse) and the I/O 8 mod are in process.

The guillotine door switch relocation package should complete this week.

[/O 8 drain line installation package is in progress.

Lead removal is 90% complete; remaining lead will be removed with the lead windows.

Electrical isolation package is in progress.

Mechanical isolation package is ready to work.

GB removal walkdown complete; package in engineering prereqs

Health Physics Vent Removal package in preregs.

Cerium Nitrate

CeN decontamination procedure is complete and approved.
Internal management review to be performed prior to hot startup.

Revision: 02/11/02 2



MAA/PA Closure

The first draft of the B371 MAA/PA Closure Plan is complete and a draft copy was provided informally to
DOE on January 31.

B374 Deactivation

Blowdown of process waste water lines — 800 and 400 series buildings scheduled for completion in
February. The 800 area blowdown will be followed by installation of the modification to send water
to 231B. Other system blowdowns will be performed later to the 231B Tank or B374.

231 sludge removal - Subcontract has been placed. Should start 2/6 and complete in 3 weeks.
Cessation of operations - Planned for March 2002.

Transition to decommissioning - Some decommissioning work will commence in February, pending
engineering approval of floor loading for equipment (see Set 21).

D&D Summary (AAD)
Week Ending 2/1/02

Special Projects

Breathing Air Modification:

Room 2103 electrical and mechanical modifications are in progress.

Tank racks installed and painted.

Room 2103 wall will be replaced after installation of piping.

Preparing to install B371 breathing air drops.

A breathing air outage of approximately two weeks will be required for change over.

Cold Area D&D:

Engineering of the B381 fluorine building is complete; mechanical and electrical isolation packages
are in planning; clean out is complete.

Fire Phone IWCP is approved; LSDW IWCP is complete.

Room 3179 engineering is complete, may be put on hold.

Rooms 4101, 4102, 4103 and 4104 engineering to be complete 2/12.

Mechanical engineering package for demolition of the UGST is complete; resolving fire alarm wiring
issue with electrical isolation package. Will pump from and make an entry into manhole #1 on 2/6.

Set 7: Dismantlement

Electrical dismantlement is in progress.

Ancillary equipment mechanical isolation is 50% complete.

First of four crated gloveboxes will go SCO; lead removal SWP started on this glovebox.
Waterwall drain package is back to Planning and Engineering.

Heat Exchanges ES1 and E105 dispositioned as SCO.

Revision: 02/11/02 3
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Revision: 02/11/02

Set 21: Dismantlement

The engineering for the saltcrete system dismantlement from room 3809 is complete; packages are in
review. Review comments requested inclusion of floor loading requirements.

Radiological surveys found no contamination; Be survey results were less than detectable.

Isolation package is in prereqs.

Set 14: Dismantlement

Lead removal package is complete.

Electrical isolation has started.

Waterwall draining has started.

Mechanical isolation package should start this week.

SWP for removing glovebox contents is ready to work.
Estimates for size reduction tent complete.

Construction walkdown for cost estimate completed last week.
Construction planner and engineer to walkdown this week.
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Basis for Interim Operations (BIO)
Week Ending 02/01/02

PuSPS Page Changes

= Process less than 80% Pu oxides
- Revised technical report to resolve DNFSB issues; awaiting comment
- Page change will be completed consistent with technical report; draft to DOE for comment

Operations Page Changes

= Page change to incorporate all JCOs
- Waiting for DOE comments on draft

=  Residue Product Carts
- Submitted to DOE 01/25/02

Other Page Changes

D&D Support

*  Qut-of-commission
- USQDs completed for placing dismantlement sets out-of-commission:

Set Date Completed Date to DOE Response Due | Response Rec’d
24 09/27/01 10/01/01 10/08/01 10/01/01
7 10/24/01 10/30/01 11/06/01
14 11/13/01 11/28/01 12/05/01
13 12/13/01 12/18/01 12/25/01 12/21/01*
21 12/11/01 01/15/02 01/22/02 01/29/02
12, Ph. 1 01/02/02 01/15/02 01/22/02 01/29/02
15 01/09/02 01/24/02 01/31/02
AM, Ph. 1 being worked
PWTS Cancelled**

*  Received response from DOE, 12/21/01. Memo concluding that the GBOH detectors for the

gloveboxes in Room 2317 have been appropriately dispositioned sent to DOE 01/24/02. Approval of

the resolution of the issues received from DOE 01/30/02.

##  The PWTS is not described in the Building 371/374 BIO or included in the TSRs; therefore, it was
determined that the OOC designation of these lines per the TSRs is not required. The work packages

for the blow down, sampling, and isolation will be evaluated.

?(evision: 02/11/02



